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SSUMMARYUMMARY  
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 

• Budgeting & Planning Analysis (WBS 1.8.2.1) 
• Systems Engineering & Integration (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program (HEMP) 
and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  Although there is 
a single program, these elements retain their identity on the Integrated Priority List as two 
separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of May 31, 2001.  All other information is as of  
June 21, 2001 unless otherwise noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that twenty-seven milestones (96 
percent) were completed on or ahead of schedule and 1 milestone (4 percent) was completed late.  
 

NNOTABLE OTABLE AA CCOMPLISHMENTSCCOMPLISHMENTS   
 

BB UDGET  UDGET  & P& P ERFORMANCE  ERFORMANCE  AA NALYS I S  NALYS I S  (B&PA) (B&PA)  
 
Support to the Integrated Lifecycle Baseline Update Deliverable – Budgeting and Performance 
Analysis (B&PA) coordinated the development of cost exhibits for the June 29, 2001 submittal.  The cost 
exhibits reflected the correlation of current FH work scope to that in the new FH contract baseline for FY 
2001-2006.  In addition, the updated cost baseline reflected approved change requests processed during FY 
2001 and directed RL changes (change actions will be processed).  These cost exhibits were provided by 
Project Baseline Summary (PBS), and FH Contract Work Breakdown Structure (WBS).  B&PA also provided 
key support to the revision/update of the Project Master Schedules that were included as part of the 
deliverable. 
 
Support to Pricing Validation for FY2003 – Preliminary work has been initiated to support the pricing 
validation of the FY 2003 Budget Submittal.  Rates and summary cost baseline documentation have been 
provided to show traceability in the planning and budget process.  Several projects will be selected for this 
year’s validation, and will be asked to provide resource-loaded schedules supporting the November 15, 2000 
baseline submittal.  These schedules will be reviewed in parallel with the RL-approved FH planning rates.  
The baselines that were provided in the November deliverable will then be audited to the FH contract, and to 
the FY 2003 Budget Submittal. 
 
System Modifications – Work is underway to modify the Integrated Planning and Reporting System 
(IPARS), Hanford Data Integrator (HANDI), and the Performance (PERF) modules to support FH’s revised 
contract data collection and reporting requirements.  A Forecast module was developed and will be deployed 
in July to provide an electronic source for the development of fiscal year spending forecasts (FYSF) and 
estimates at completion (EAC). 
 
In a coordinated effort with FH Finance and Lockheed Martin Services, Inc., B&PA supported the modification 
of the Indirect Planning System (IPS) for loading budget resources for routine (level-of-effort) work by direct 
projects.  This resource loading approach in IPS is more efficient than resource loading routine activities 
through Primavera.  Training on the system was also initiated.   
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Control Module Development – A new WBS control table is being developed as part of the HANDI-PERF-
IPARS Control Module.  The table will become the controlling source for WBS data in all applications and will 
allow the implementation of the new Contract WBS as well as provide a crosswalk to the RL WBS.  The WBS 
control table will be deployed in July. 
 
Funds Management – B&PA continued to obtain FYSF and EAC data from the projects on a monthly basis 
to analyze projected PHMC spending in comparison to available funds.  Meetings were held with the major 
project areas to review forecasts and identify potential issues.  Presentation formats for exhibiting funds 
management status have been initiated for the Resource Management Board in support of its decision-
making efforts to maximize clean-up work while controlling spending within available funds. 
 
Performance Management Meetings (PMMs) – In June, three PMMs were held.   Two “FH Projects” 
PMMs were held – the first on June 6, 2001 (including April cost and schedule status), and the second on 
June 28, 2001 (addressing May cost and schedule status).  And, on June 13, 2001, the quarterly “PHMC 
Services and Support/ Comprehensive Performance Incentives (PIs)” PMM was held.  At that meeting, a 
quarterly review of the Hanford Site Operations organization was presented, as well as a to-date summary 
of FH’s Comprehensive PIs’ progress/status.  The next PMMs scheduled are the “FH Projects” PMM, to be 
held on August 2, 2001, and “The Future” PMM, to be held on August 8, 2001.   
 
FH Internal Project Reviews – B&PA continued to support the FH Project Reviews. These coordination 
efforts are intended to save the Projects’ time and not exercise them unnecessarily in their reporting 
preparations.  Additionally, a template file with page-by-page guidance was prepared and distributed to each 
of the Projects’ directors and their POCs to ensure compliance to the format as completely as possible.  
 
Performance Execution and Reporting Module (PERM) Status - The Performance Execution Module 
(PEM) FY 2001 May Status Report was delivered on June 21, 2001 as scheduled through the electronic batch 
feed to the DOE-HQ IPABS-PEM.  Performance data is collected monthly from all RL contractors and 
transmitted via PERM to DOE-HQ.  
 
Environmental Management Performance Report (EMPR) Submittal – FH delivered the monthly 
report that included April 2001 cost/schedule data on June 5, 2001. Distribution to all other addressees was 
made on June 12, 2001 (two days ahead of schedule), in bound copy.   
 
Business Management Oversight Process (BMOP) Status – RL issued revised FY 2001 BMOP criteria 
on June 12, 2001.  Per these criteria, FH must include a description of how key in-process requirements are 
being met, including “…compliance with applicable requirements and key internal control….”  B&PA met with 
the Office of Independent Assessment and determined that each BMOP functional area will be required to 
submit all management and/or self-assessments as directed by the RL contracting officer.  To follow up on 
this action, each BMOP functional area has been notified that it must provide copies of its management/self-
assessment(s) to B&PA, which will deliver them to RL by October 31, 2001, in conjunction with the final FH 
BMOP self-assessment. 
 

SSYSTEMS YSTEMS EENGINEERING AND NGINEERING AND IINTEGRATION NTEGRATION (SEI)(SEI)  
 
SE&I worked with the FH Projects to provide the required deliverables from the DOE Implementation Plan for 
DNFSB Recommendation 2000-2, Configuration Management of Vital Safety Systems. SE&I also coordinated 
the update of the technical baseline data for the June 30, 2001 Integrated Baseline Planning deliverable. This 
update included the work necessary to ensure that the requirements from the new FH contract were 
properly allocated to the technical baseline functions and then to the FH WBS dictionaries. 
 
SE&I developed an electronic version of the June 30, 2001 deliverable with "hot links" between the technical, 
schedule, and cost sections. A demonstration was provided for the FH Projects and some of the RL staff. 
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SE&I is also providing support to the August 15, 2001 Integrated Planning, Accounting, and Budgeting 
System (IPABS) data feed for RL. Support continued to be provided to the Requirements Initiatives 
Integration Team. 
 

EENVIRONVIRO NMENTAL NMENTAL CC OMPLIANCE OMPLIANCE PP ROGRAM ROGRAM (ECP)(ECP)   
 
A FH chemical segregation and storage procedure that is patterned after the system used at PFP has been 
drafted and is being reviewed internally. 
 
A National Environmental Policy Act (NEPA) Finding of No Significant Impact (FONSI) for the Environmental 
Assessment K Basins Sludge Storage at 221-T Building, Hanford Site, Richland, Washington, DOE-EA-1369 
was signed by Keith Klein on June 20, 2001.  
 
On June 15, 2001, FH was provided with a copy of a May 2001 letter from the Confederated Tribes of the 
Umatilla Indian Reservation to the Pollution Control Hearings Board raising questions about Ecology’s air 
permitting approval for the PFP thermal stabilization of polycubes.  Ecology requested information from RL 
and FH in order to prepare for a preliminary hearing by the board on June 22, 2001.  The information was 
provided on June 20, 2001.  The same day Ecology met with RL, FH E&R, and PFP staff and a representative 
of the tribes to discuss the questions and Hanford information. 
 
Regulatory analysis white papers on new source review applicability were developed for the River Corridor 
Project (RCP) and PFP during this period.  Several permit/compliance strategy meetings were held for PFP 
and Waste Management Project (WMP) facilities, offering interpretive authority support/consultation for 
proposed facility/project activities. 
 
A strategy was developed regarding the RCRA Part B permit application Notice of Deficiency process for the 
T Plant Complex and the Mixed Waste Disposal Units. 
 
The WMP was provided assistance on the public release of Dangerous Waste Training Plans prepared to 
meet WAC 173-303 regulatory requirements and the management of mixed waste in the T Plant Complex 
canyon. RCP was assisted on how to address the receipt of low-level waste containers that have failed 
verification 
 
The FH and RL legal staffs were provided support regarding the appeal of the Revision 7 of the HF RCRA 
Permit, and the Corrective Measures report for the Collodion Notice of Compliance.   
 
Site-Wide Compliance and Issue Resolution - Fluor Hanford (FH) issued a letter of direction from RL 
requesting information and assistance in responding to a WDOH Notice of Correction to the Office of River 
Protection (ORP).  The letter also included the requirement for a site-wide evaluation of monitoring, tracking, 
and trending of all radioactive air emission-points on the Hanford Site.  The System Configuration 
Management Plan  
(SCMP) process was initiated by E&R on June 20, 2001.   
 
FH was notified by Ecology on June 21, 2001 that the planned public review period for Modification F of the 
Hanford RCRA Permit would be July 25 through September 10, 2001.  The primary focus of this modification 
is incorporation of 222-S Laboratory Complex into the Permit. 
 
The Categorical State Waste Discharge Permit for Hydrotest, Maintenance, and Construction Discharges to 
Ground (Permit ST 4508) permit expires May 5,2002.  The permit renewal application is due to DOE-RL for 
review September 2,2001. Work is underway with RL, ORP, and contractors on this renewal effort, with 
gathering discharge data and facility feedback.  By FH contract as well as WAC 173-216, it is necessary to 
submit a complete draft renewal application to RL by September. 
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Work to complete the Air Operating Permit (AOP) implementation plan is continuing. Efforts are also 
underway to prepare a permit modification package to address a number of minor issues with the final 
permit.   
 
The following regulator facility inspections and follow-up to information and/or action requests were 
coordinated: 
• On June 6, Washington State Department of Health (WDOH) inspected the Main stack at the 327 Facility 

(EP-327-01-S) and the Main stack at the 324 facility (EP-324-01-S). 
• On the morning of June 6, 2001, WDOH performed an EPA Level II inspection of the 327 Facility, focusing 

on building exhaust controls and EP-327-01-S stack sampling.  During the afternoon, WDOH inspectors 
performed an EPA Level II inspection of the 324 Facility, focusing on building exhaust controls and EP-
324-01-S stack sampling. 

• On June 27, 2001 the Washington State Department of Ecology (Ecology) performed a follow-up 
inspection and closeout for the Inactive Miscellaneous Underground Storage Tank Inspection and cited 5 
Concerns. 

• On June 14, a RCRA Permit inspection of the 100 Areas was performed per Permit Condition II.O.  Two 
potential lead-containing materials were identified and proper disposition is underway. 

 
Monitoring and Reporting - The Hanford Site Toxic Chemical Release Inventory (TRI) Reporting 
Compliance Validation Report for Reporting Year 2000 (Milestone Control Number ECP-01-502) was 
transmitted to RL on June 15, 2001, seven days ahead of the milestone completion date.  This report was 
prepared to document activities leading to the determination that TRI reporting is not required for reporting 
year 2000 because Hanford Site toxic chemical use did not exceed triggering threshold levels. 
 
The 2000 Annual Polychlorinated Biphenyl (PCB) Document Log (Milestone Control Number ECP-01-504) was 
completed and transmitted to RL on June 14, 2001, eight days before the scheduled milestone completion 
date of June 22, 2001. 
 
ECP delivered the Calendar Year 2000 Hanford Site Mixed Waste Land Disposal Restrictions Report on June 
15, 2001, for final concurrence review and approval.  The delivery of the report was on time, based on the 
prior schedule agreements with.  The document was due for submittal to Ecology on or before June 30, 
2001, in accordance with TPA Milestone 26-01K, as amended by agreement.  The agreement was to extend 
the regular due date from April 30 to June 30, 2001, as a result of the extended negotiations surrounding the 
content of the Land Disposal Restrictions (LDR) report.  The negotiations had delayed the start of information 
gathering for the report.  Delivery of the final annual LDR report to the U.S. Environmental Protection Agency 
(EPA) and Ecology was accomplished on June 28, 2001, two days ahead of schedule.  The report, "Calendar 
Year 2000 Hanford Site Mixed Waste Land Disposal Restrictions Report" (DOE/RL-2001-20), fulfills TPA 
Milestone M-26-01K. 
 
On June 15, 2001, the Radionuclide Air Emissions Report for the Hanford Site, Calendar Year 2000, DOE/RL-
2001-32 (Milestone Control Number ECP-01-803) was submitted by FH on schedule.  This document satisfies 
requirements in 40 CFR 61, Subpart H, and in WAC 246-247 to report the highest dose to a member of the 
public, referred to as the maximally exposed individual (MEI).  For CY2000, members of public employed 
with private companies located on the Hanford Site and not affiliated with DOE or its contractors were 
considered when determining the MEI.  The result of this broadened MEI definition was the selection of an 
employee at the Washington State University laboratory in the 300 Area to be the new MEI.  The dose to that 
person, from all stack emissions on the Hanford Site in CY2000, was calculated to be 0.046 mrem effective 
dose equivalent (EDE).  The dose in 2000 to the former MEI, a person who resided offsite on Sagemoor 
Road in Franklin County, was 0.022 mrem EDE, as compared to the CY1999 dose to that same person of 
0.29 mrem EDE. 
 
Milestone ECP-01-410, Portable/Temporary Radioactive Air Emissions Units and High-Efficiency Particulate 
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Air Filtered Vacuum Radioactive Air Emission Units Annual Report for 2000, was submitted to RL on  
June 14, 2001. 
Milestone ECP-01-413, Portable/Temporary Radioactive Air Emission Units NOC Performance Assessment 
was submitted to RL on June 20, 2001 (nine days ahead of schedule). 
 
E&R has initiated work on preparing the annual environmental permitting status report (DOE/RL-96-63, 
Revision 5).  This report is update annually and provides a summary description for the current 
environmental permits. 
 
For the month of June 2001 there were five (5) non-reportable releases of a hazardous substance and /or a 
petroleum product released to the environment.  All of these releases were cleaned up and disposed of per 
state and federal requirements.  There were no reportable events with a release to the environment and 
four (4) reportable code non-compliance events were reported directly to the regulators by the FH 
Environmental Single-Point-of-Contact (SPOC) through the Occurrence Notification Center (ONC) recorded 
phone line. 
 
Continuous Improvement - The Environmental Compliance Workshop Series are continuing to provide 
current information and discussion on compliance topics. The June topic was the RCRA Permit and 
approximately 40 prime contractor staff attended it. 
 
A new report was developed for Environmental Action Tracking System (EATS) per RL-RCA request for 
information.  The new report also includes a custom filter generator to filter on contractor, dates, etc. 
 
A FH Emergency Preparedness (EP) management assessment of the “Environmental Notification Process” 
has been completed and finalized. 
 

PP UBLIC UBL IC SSAFETY AND AFETY AND RRESOURCE ESOURCE PP ROTECTION ROTECTION (PSRP)(PSRP)   
 
The MCS has subscribed to real-time lightning strike data through the National Lightning Detection Network.  
This service provides real-time lighting strike location, time of strike and strength data.  It also provides the 
capability for looking at and plotting historical lightning strike data, color-coded by time.  The MCS project 
also began entering Hanford Meteorology Station (HMS) data via the Internet into the Weather Information 
Management System for the calculation of fire danger rating indices.   
 
TM Poston, Project manager, was recognized as one of three winners of the Pacific Northwest National 
Laboratory, Fitzner-Eberhardt Laboratory Director’s award for outstanding contributions in science and 
engineering education in CY2000.  Part of the basis for this award was the effort put forth to communicate 
the SESP’s efforts to inform the public and students about the environment around Hanford and how Hanford 
Site operations have affected the environment.  To this end, the Environmental Surveillance Forum, the 
success of which Mr. Poston was instrumental in, was conducted on March 8, 2000, in Richland, Washington. 
 
A manuscript describing the field trials with Empore® Disks and their usefulness in routine water monitoring 
programs across the DOE complex was recently published.  This culminates a multiple year collaborative 
effort with Savannah River to evaluate the relatively new water sampling technology.  One SESP staff 
member (GW Patton) was a co-author on this paper: 
 
Beals, D. M., K. J. Hofstetter, V. G. Johnson, G. W. Patton, and D. C. Seely.  2000.  Development of Field 
Portable Sampling and Analysis Systems, J. Radioanalytical and Nuclear Chemistry, 248, 315-319. 
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ISMS SISMS STATUSTATUS   
 
Nothing to report at this time. 
 

CCONDUCT OF ONDUCT OF OO PERATIONS PERATIONS   
 
Nothing to report at this time.  
 

BBREAKTHROUGHS REAKTHROUGHS / O/ O PPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

BreakthroughsBreakthroughs   
 
Nothing to report at this time. 
 

Opportunities for ImprovementOpportunities for Improvement   
 
Nothing to report at this time. 
 

UU PCOMINPCOMING G AA CTIVITIESCTIVITIES  

 
• ECP-01-804, Annual Environmental Release Report is due August 31, 2001. 
 
• The annual Site Environmental Report for CY 2000, which is currently in preparation, is scheduled for 

completion and distribution by September 30, 2001. 
 
 

MM ILESTONE ILESTONE AA CHCH IEVEMENTIEVEMENT   

 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The following 
chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report follows.  The 
last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 

 Green 

REMAINING SCHEDULED

M I L E S T O N E  T Y P E
Completed 

Early
Completed 

On Schedule
Completed 

Late Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  F Y  

2 0 0 1

Enforceable Agreement 3 0 1 0 0 1 0 4
DOE-HQ 0 0 0 0 0 0 0 0

R L 17 6 1 0 0 11 0 35
T o t a l  P r o j e c t 20 6 1 0 0 12 0 39

FISCAL YEAR-TO-DATE
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FY 2001 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 
ECP-01-901 Issue Quarterly NESHAP Status Report 

to RL for EPA  
Due October 20, 2000 – 
Completed three days early. 

ECP-01-902 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due January 29, 2001 – 
Completed on January 3, 2001, 26 
days early. 

ECP-01-904 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due April 23, 2001 – Completed on 
April 6, 2001, 17 days early. 

ECP-01-906 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due July 30, 2001 – On schedule. 

DNFSB Commitments 
 Nothing to report at this time.  

 

MM ILESTONE ILESTONE EEXCXCEPTION EPTION RREPORTEPORT   
Overdue Overdue ––  0 0   
 

Forecast Late Forecast Late --  0 0   
 

FY 2002 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

ECP-02-901 Issue Quarterly NESHAP Status Report 
to RL for EPA  

Due October 19, 2001 

ECP-02-902 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due January 29, 2002 

ECP-02-904 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due April 19, 2002  

ECP-02-906 Issue Quarterly NESHAP Status Report 
to RL for EPA 

Due July 30, 2002 

DNFSB Commitments 
 Nothing to report at this time.  

 

FFY 2001 SY 2001 SCHEDULE CHEDULE / C/ C OST OST PP ERFORMANCE ERFORMANCE ––  A ALL LL FFUND UND 

TTYPESYPES   
CC UMULATIVE TO UMULATIVE TO DD ATE ATE SSTATUS TATUS ––  ($000) ($000)   

 

 Green 

 YELLOW 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

17,444$  16,088$  18,575$  (1,356)$    -7.8% (2,487)$  -15.46% 23,785$  22,763$  

Total 17,444$  16,088$  18,575$  (1,356)$    -7.8% (2,487)$  -15.46% 23,785$  22,763$  

By PBS

FYTD
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FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ C OST OST PPERFORMANCEERFORMANCE   
 
The $1.4 (8%) unfavorable schedule variance is within Site thresholds. 
 
The $2.5M unfavorable cost variance, which falls outside established thresholds, is mainly driven by PNNL 
cost erroneously processed against OT01’s cost account. The costs in question were incorrectly budgeted 
under the wrong B&R code. 
 

Schedule Variance Analysis:  (Schedule Variance Analysis:  ( --$1.4M)$1.4M) 
 
OT01’s Schedule variance of 8% falls within established Site margins. 
 

Cost Variance Analysis:  (Cost Variance Analysis:  ( --$2.5M)$2.5M)   
 
The $2,487M (15.5 percent) unfavorable cost variance is driven by erroneously planning and accruing cost 
against the wrong cost account/B&R code.  This condition was detected in May and efforts to correct it were 
undertaken.  However, because budgeting protocol restrict the movement of budget between B&R codes, 
this condition is expected to persist for the balance of the year. 
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SSCHEDULE CHEDULE / C/ C OST OST PPERFORMANCE ERFORMANCE   
  (M(MONTHLY AND ONTHLY AND FYTD)FYTD)   
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MONTHLY BCWS 3,234 4,138 3,331 4,537 4,494 4,282 4,343 6,013 3,487 3,516 4,842 4,994 

MONTHLY BCWP 2,396 3,475 3,563 4,077 4,005 4,131 3,414 5,654 3,948 

MONTHLY ACWP 953 4,167 4,520 3,984 3,753 4,004 3,802 3,788 3,973 

FYTD BCWS 3,234 7,372 10,702 15,240 19,734 24,016 28,359 34,373 37,860 41,376 46,218 51,212 

FYTD BCWP 2,396 5,871 9,434 13,512 17,516 21,647 25,061 30,715 34,662 
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FFUNDS UNDS MMANAGEMENT ANAGEMENT ––  FY 2001  FY 2001 TO TO DDATEATE   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)   
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Technical Issues Technical Issues   
 
Nothing to report at this time. 
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Nothing to report. 
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Nothing to report
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Funds  FYSF Variance

1.8 Mission Support
OT01

Post 2006                - Operating 15,780$        15,963$            (183)
Total 15,780$        15,963$            (183)$               


